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Explanatory Note: The represented process flow is based on figures of the PMBOK® Guide. Only a few connections are depicted in the flow. To see the detailed
relationships, please recall the process data flow diagrams in the PMBOK® Guide. This flow does not replace the need for reading the PMBOK® Guide. The PMBOK® Guide
contains a deep explanation of all processes including Inputs, Tools & Techniques and Outputs that are not listed in this flow.

Become a member of PMI and download
the PMBOK Guide 5% Edition and all other
PMI Standards at www.pmi.org

Adaptation: Ricardo Viana Vargas, MSc, CSM, PRINCE2° Practitioner, PMI-RMP, PMI-SP, PMP
Review: Wagner Maxsen, Kaplan-Norton BSC Certified Graduate, PMP, PRINCE2 Practitioner, PMI-RMP ' v A H G A s
Graphic Design: Sérgio Jardim, PMP : www.ricardo-vargas.com




